
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:38 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 505 Date: 25-Apr-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 690

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection today because I was on vacation. The FWS crew worked from a night closure of the #5
lane of the EB bridge working the bike path expansion loop. I signed an extra work bill on 5/2/2014 for the
detailing of the CCO 339 plan sheets. The work outlined in the extra work bills is reasonable following
inspection of the work after the fact.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 1.00 0.00 0.00 1.00

OTH BONAFACIO DAQUINAGCertified Welding Ins 7.00 0.00 0.00 7.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino provided the welding QC on the welding of the stiffeners on the PS-35 support beams, as
detailed in the plan sheets for CCO 339.

Bonifacio Daquinag provided welding QC on the FWS CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of

001 0-MPI-ELS.339
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the EB bridge to complete the welding and installation of the bike path expansion loop. This work was
directed the ATP for CCO 339.

The crew worked for 8 hours of straight time, and 2 hours at time and a half to complete the work.

The crew used three crew trucks, a 2.5 HP generator, a 70 Amp welding machine, and small tools in
performance of this operation.

On 5/2/2014 I approved an extra work bill for the deliniation time spent by the FWS detailer for work on
the CCO 339 plan sheets as follows:

Brian Flanagan (Detailer)

11/22/13 - 4.5 hours
12/4/13 - 2.0 hours
12/6/13 - 1.5 hours
12/10/13 - 1 hour
12/11/13 - 1 hour
1/2/14 - 1 hour
1/7/14 - 1 hour
1/21/14 - 1 hour
2/12/14 - 1 hour
2/13/14 - 3 hours

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 1.00 0.00 0.00 1.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR IGNACIO GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Eric Sparks spent one hour welding the stiffeners on the PS-35 support beam, using a welding machine
and small tools, as shown on the CCO plan sheets for CCO 339.

Ignacio Garcia and Pedro Garcia spent 3 hours constructing wood templates for installing the PTFE in top
of the PS-34 and PS-35 pipe supports, as shown on the contract plan sheets for CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew worked from a night closure of the #5 lane of the EB bridge to perform CCO 339 work.
Mobilization and demobilization will be paid under CCO 339 for this nights operations.

In additional to the equipment used in this night's operation, the FWS crew used a light tower and a towed
port-a-potty which will be paid via invoice under CCO 354.

001 0-FWS-ELS.354
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Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 2.00 0.00 0.00 2.00

FOR JAMES BENNINGHOVEIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

6" DIP/cable rail post
interference

James Benninghove and Tony Miranda spent 2 hours relocating the gate post at the north side of CB 17 to
remove the interferences between the gate post and 6" CCSF Recliamed Water Line.

The crew used small tools and a crew truck in performance of this operation.

001 0-PCR-EFA.367
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